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SUMMARY OF CONSTRUCTION PROJECTS

BAXTER COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Structure & ApproachesE. Pigeon Creek Str. & Apprs. (S) 0.45201 $2,303,0471 Completed Sep. 2016 Jan. 2018 0.45 $2,303,047009814

Safety ImprovementsDistricts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 0.1362

Addt'l Rte.-Sec.: Various

$59,12011 Completed Apr. 2018 Jul. 2019 4.66 $2,119,222012297

-   Bridge RehabilitationDistricts 4, 8 & 9 Bridge Preservation (2021) (S) 62

Addt'l Rte.-Sec.: Various

$1 - $5 M11 Scheduled Apr. 2021 -   $5 - $10 M012377*

-   BuildingsBaxter County Area Headquarters (Mt. Home) (S) New $748,735Completed Apr. 2013 Jun. 2014 -   $748,735090206*

Passing LanesHwy. 5 – Izard Co. Line (Passing Lanes) (S) 2.30177 $4,016,6651 Completed Aug. 2010 Dec. 2012 2.30 $4,016,665090223

RehabilitationGassville – West (Rehab.) (S) 1.5662

Addt'l Rte.-Sec.: Marion 62-9

$487,56210 Completed Jun. 2010 Dec. 2010 3.47 $1,083,471090279

Structure & ApproachesNorth Fork River Str. & Apprs. (Norfork) (S) 0.445 $4,545,00018 Completed Sep. 2012 Nov. 2014 0.44 $4,545,000090281

Major WideningHwy. 62 – Hwy. 5 (Mountain Home) (S) 1.33201 $4,474,5770 Completed Jan. 2015 Sep. 2016 1.33 $4,474,577090319

ResurfacingHwy. 5 – North (Mtn. Home) (Overlay) (S) 1.50201 $353,2111 Completed Mar. 2012 Aug. 2012 1.50 $353,211090360

ResurfacingNorfork – Salesville (Overlay) (S) 2.955 $606,13618 Completed Apr. 2013 Aug. 2013 2.95 $606,136090380

-   EnhancementDavid's Trail Extension (Baxter Co.) (S) $85,000Completed May. 2015 May. 2016 -   $85,000090386*

-   Safety ImprovementsHwy. 201/Arkansas Ave. Signal (Mountain Home) (S) 201 $299,6401 Completed Nov. 2014 Aug. 2015 -   $299,640090403

ResurfacingHwy. 62B – Hwy. 5 (Mtn. Home) (Overlay) (S) 2.7762 $1,094,53410 Completed Feb. 2014 Jul. 2014 2.77 $1,094,534090410

Safety ImprovementsDistrict 9 Pvmt. Friction Impvts. (S) 0.525

Addt'l Rte.-Sec.: Benton 72-3, 102-2, 279-1; Boone 7-20

$136,03618 Completed Apr. 2015 Sep. 2016 3.42 $894,699090429

-   EnhancementHwy. 5 Sidewalk Impvts. (Norfork) (TAP-15) (S) $103,932Under Construction May. 2017 -   $103,932090456*

-   Roadside AppurtenancesDavid's Trail Extension (RTP) (S) $200,000Under Construction Jun. 2020 -   $200,000090469*

ResurfacingHwy. 126 – Hwy. 62 East (Mountain Home) (S) 7.9562

Addt'l Rte.-Sec.: Baxter 62-11B

$1,519,56810 Completed Jan. 2017 Sep. 2017 7.95 $1,519,568090478

Resurfacing

Safety Improvements

Izard Co. Line – Mountain Home (Safety Impvts.) (Sel. Secs.) (S) 19.485

Addt'l Rte.-Sec.: Baxter 5-19

$10,354,78818 Under Construction Apr. 2020 Late 2021 19.48 $10,354,788090517

ResurfacingHwy. 5 – Hwy. 62B (S) 2.7962 $1,677,30511 Under Construction May. 2020 Oct. 2020 2.79 $1,677,305090530

ResurfacingHwys. 5 & 178 (Sel. Secs.) (S) 16.605

Addt'l Rte.-Sec.: Baxter 178-2

$1 - $5 M19 Scheduled Jan. 2021 16.60 $1 - $5 M090538

-   EnhancementASU – Mtn. Home Walking & Biking Trail (RTP-18) (S) < $1 MProgrammed -   < $1 M090567*

-   EnhancementMtn. Home McCabe Park Trails (RTP-18) (S) $104,140Under Construction Apr. 2020 -   $104,140090568*

ResurfacingHwy. 62 – Hwy. 126 (Gassville) (S) 0.62345 $139,4821 Sub. Completed Jan. 2020 Apr. 2020 0.62 $139,482090575
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* Job not shown on county map.



SUMMARY OF CONSTRUCTION PROJECTS

BAXTER COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   EnhancementMtn. Home McCabe Park Trails Ph. 2 (RTP-19) (S) 62 < $1 M10 Programmed -   < $1 M090585*

ResurfacingFlippin – Mountain Home (Sel. Sec.) (S) 4.7262

Addt'l Rte.-Sec.: Marion 62-9

$1 - $5 M10 Scheduled Apr. 2021 10.76 $5 - $10 MA90004

ResurfacingMt. Home Overlay (Sel. Secs.) (S) 1.81CS $309,610Completed Jul. 2013 Nov. 2013 1.81 $309,610C03001*

ResurfacingGassville Overlay (Sel. Secs.) (S) 0.69CS $71,129Completed Jul. 2013 Sep. 2013 0.69 $71,129C03002*

-   Minor WideningGassville School St. Widening (S) CR $808,870Completed Aug. 2017 May. 2019 -   $808,870C03004*

ResurfacingBig Flat&salesville Ovrly & Surf(sel.secs)(s) 2.41CS $378,778Completed Apr. 2017 Oct. 2017 2.41 $378,778C03005*

ResurfacingBriarcliff & Cotter Overlay (Sel Secs) (S) 3.72 $379,343Completed Jun. 2018 Nov. 2018 3.72 $379,343C03006*

ResurfacingMountain Home Overlay (Sel. Secs.) (S) 1.58CS $203,381Completed May. 2018 Sep. 2018 1.58 $203,381C03007*

-   ResurfacingLakeview & Norfork Overlay & Surfacing (S) $268,916Sub. Completed Apr. 2020 Sep. 2020 -   $268,916C03009*

ResurfacingCotter & Yellville Overlay (Sel. Secs.) (S) 1.11CS

Addt'l Rte.-Sec.: Marion CS

$315,646Completed Apr. 2014 Jul. 2014 2.01 $315,646C76008*

ResurfacingHwy. 341 Southeast-Stone Co. Line(phase I)(s) 1.65 $967,423Completed Dec. 2014 Apr. 2016 1.65 $967,423FA0313*

ResurfacingHwy. 341 Southeast (Surfacing) (S) 1.65CR $469,508Completed Jun. 2016 Nov. 2016 1.65 $469,508FA0315*

-   ResurfacingCalamity Beach Access(lake Norfolk)reseal(s) $14,758Completed Dec. 2009 Dec. 2010 -   $14,758GF0958*

-   Roadside AppurtenancesFisherman St(white Rver Norfork Accss)overlay $21,190Completed Jul. 2014 Jul. 2014 -   $21,190GF0975*

-   Roadside AppurtenancesBuzzard Roost Accss(norfork Lake)ramp Modific $15,426Completed Sep. 2016 Dec. 2016 -   $15,426GF0976*

ResurfacingBaxter County Surfacing (Sel. Secs.) (S) 5.10CR $213,772Completed Jun. 2011 Aug. 2011 5.10 $213,772SA0349*

ResurfacingHwy. 62-Hwy. 126 (Overlay) (S) 0.50CR $69,775Completed May. 2012 Jul. 2012 0.50 $69,775SA0350*

SealingHwy. 178-Co. Rd. 396 (Reseal) (S) 1.90CR $56,318Completed Jun. 2013 Sep. 2013 1.90 $56,318SA0352*

ResurfacingHwy. 62-Hwy. 201 (Overlay) (S) 1.90CR $211,791Completed Jul. 2012 Oct. 2012 1.90 $211,791SA0353*

ResurfacingHwy. 341-Co. Rd. 387 (Leveling & Reseal) (S) 2.82CR $182,441Completed Apr. 2013 Jul. 2013 2.82 $182,441SA0354*

ResurfacingBaxter County Reseal No. 10 (S) 4.35CR $143,013Completed Apr. 2014 Jul. 2014 4.35 $143,013SA0355*

ResurfacingBaxter County Reseal No. 11 (S) 7.17CR $245,556Completed Jun. 2015 Oct. 2015 7.17 $245,556SA0356*

ResurfacingBaxter County Reseal No. 12 (S) 6.46CR $155,455Completed Jun. 2016 Sep. 2016 6.46 $155,455SA0357*

-   ResurfacingHwy. 201 - East (Overlay) (S) CR $434,741Completed Jul. 2017 Mar. 2018 -   $434,741SA0358*

ResurfacingBaxter County Reseal No.13 (S) 7.76CR $200,208Completed Jul. 2019 Sep. 2019 7.76 $200,208SA0359*

ResurfacingHwy.126-West(overlay)(s) 2.60CR $271,864Completed Jul. 2019 Dec. 2019 2.60 $271,864SA0360*

$48,427,390121.29Totals For All Projects In Baxter County
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